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Attachments: EPA weekly progress  report 20130208.pdf

Copy of Falcon Task Description.xlsx

Gary,
 
TRC submits on behalf of Lazarus Texas Refinery I, LLC,  the February 4 - 8, 2013 EPA Weekly
Progress Report for the Falcon Refinery Federal Superfund Site.  
 
Section 1. of the document remains to be completed for the tasks that you have requested.  The
Excel file will be revised and resubmitted to you as Lazarus completes its scheduling of those
activities for 2013.  Please find the document attached to this e-mail.
 
If you have any questions or comments please contact me at (361) 522-1935.
 
Sincerely,
Alonzo
 
 
Alonzo G. Arredondo, P.G.
Senior Geologist
 

303 W. Ave A, Kingsville, TX 78363
C: 361.522.1935
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